Oak Ridge Reservation EMDF ROD (Draft 1 issued on 7/12/21) — Status of Remaining Issues

Progress Needed for
public
comment

ARARs in ROD EPA, TDEC and DOE participated in three EPA will issue preliminary ARAR comments

discussion/resolution meetings. All parties are on 9/03/21; final comments NLT 9/27/21.

aware of the issues. EPA comments will not be a

surprise.

Mercury Management Approach | EIT developed draft on 8/16/21. DOE and TDEC EIT to revised approach per comments,
comments received. Revised ORC comments Anticipate resolution by 9/15.
received 8/31.
Effluent limits for Radionuclides | Project team developing water quality based Anticipate project team recommendation by
effluent limits. 10/1/21.
1) Fish consumption rates being negotiated:
Assimilative capacity of receiving stream: team Some indication that DOE may not endorse
suggesting differing NPDES methods (TN may project team result.
not agree, WD may not agree), under discussion
{low flow vs average flow conditions);
“secondary’ COC list being negotiated:;
Treatment of challenging rads being negotiated.
Fall fish sampling event pending (post ROD mod

if needed)
Waste Acceptance Criteria EPA has no further comments. TDEC and DOE
{WAC) continue to negotiate,
Comments on D1 ROD Preliminary draft technical comments (including Consolidate and reduce comments NLT
RPM, hydro, eco risk and Tech Law) submitted on 9/13;
8/11/21 (12 pages). 2) Resolve conflicts in R4/HQ comments;
communicate significant comments to
ORC comments received on 8/27/21 (77 comments, TDEC NLT 9/17;
33 pages). 3) R4 briefings, as needed 9/24;

4) Formal comments to DOE NLT 9/27/21;

HQ comments received 8/30/21 with a few to follow
5) DOE to prepare D2 ROD (tent. 30 days)

(69 comments; 39 pages, plus redline version).

Focused Feasibility Study for Submitted to EPA on 6/23/21 EPA awaiting DOE’s revision. DOE to revise
Wastewater EPA commented on 7/22/21 FFS, including addition of effluent limits for
SEMD 8/31/21 clean
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radionuclides and Hg.

Finalize before ROD is signed.

Public Engagement on new EPA and TDEC directed DOE to inform the public of ORC advised that a revised Proposed Plan for
information since 2018 PP new information developed since the 2018 Proposed | EPA/TDEC approval is needed vs. DOE fact
Plan and hold 30-day comment period. sheet or similar
ARAR issues:

To our knowledge, there are two main issues of disagreement:

1) inclusion of DOE orders in the ARAR/TBCs table and enforceability of DOE orders if they are TBCs. EPA said DOE orders will be enforceable if they are
TBCs in the ROD, because they become part of CERCLA.

2) argument about RCRA Subtitle C compliance haz waste tanks for leachate storage. Unclear whether EPA is asking for the ARAR to be included in the
table in case needed in future, or if EPA is asking for the tanks to be built and included in leachate collection system.

SEMD 8/31/21 clean
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